Rpt-ID: RCPESPRJ

User: vepps

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14574-13-000-1

Estimate Number:

0015

Date: 04/13/2015
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 474  Days
I-285/SR 407 Elapsed Calender Days: 474 Days
Percent Time: 100.00
District: 7 Area: 02
Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let: 09/20/2013

P. O. BOX 4098 Date Awarded: 10/04/2013
Date Contract Executed: 10/25/2013
Date Notice to Proceed: 11/05/2013

CANTON GA 30114-0217 Date Work Began: 01/31/2014

Phone: Date Time Stopped: 02/21/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 02/21/2015

Surety Co: RLI INSURANCE COMPANY

Current Contract Amount $7,672,779.26 Counties:

Original Contract Amount $6,962,657.70 Cobb Fulton

Funds Available $1,560,686.35

Percent Complete 74.33%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004202 $7,672,779.26 $6,962,657.70 $1,560,686.35 79.66% $70,602.43

Chief Engineer

03/01/2015
to 03/31/2015
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Estimate Number: 0015

Pay Period:

Date: 04/13/2015
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03/01/2015
to 03/31/2015

Project Number:

Federal State Project Number:

M004202

M004202

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$4,562,609.52
$1,140,652.39
$5,703,261.91

$408,831.00
$6,112,092.91

$6,112,092.91

Prev to Date

$4,506,127.56
$1,126,531.92
$5,632,659.48

$408,831.00

$6,041,490.48

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$6,041,490.48

Total Payable:

This Estimate

$56,481.96
$14,120.47
$70,602.43
$0.00
$70,602.43
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$70,602.43



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14574-13-000-1 Estimate Number: 0015

Date: 04/13/2015

Page 3 of 5

Pay Period:

03/01/2015

to 03/31/2015

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 163-0240 MULCH TN 2.000 1.704
581.400 1.040
2.744 $604.66 $1,595.36
0030 610-0716 REM CONC MEDIAN BARRIER LF 900.000 1,546.000
319.770 50.000
1,596.000 $15,988.50 $510,352.92
0040 610-6520 REM HIGHWAY SIGN, SPCL ROADSIDE EA 16.000 .000
799.270 1.000
1.000 $799.27 $799.27
0090 636-5100 MILEPOST SIGNS EA 104.000 .000
101.360 171.000
171.000 $17,332.56 $17,332.56
Category Amount: $34,724.99 $530,080.11
Category Number: 0020 EROSION CONTROL ITEMS
0350 163-0232 TEMPORARY GRASSING AC 1.000 .753
5813.950 147
.900 $854.65 $5,232.56
Category Amount: $854.65 $5,232.56
Category Number: 0010 ROADWAY
0600 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 1,229.000
69.770 42.750
1,271.750 $2,982.67 $88,730.00
0605 441-0204 PLAIN CONC DITCH PAVING, 4 IN Sy 1,200.000 .000
40.700 123.843
123.843 $5,040.41 $5,040.41
0610 500-3104 CLASS A CONCRETE, SIGNS CcYy 7.000 .000
755.810 4.470
4.470 $3,378.47 $3,378.47



Rpt-ID: RCPESPRJ Georgia Date: 04/13/2015

User: vepps Department of Transportation Page 4 of 5
Estimate Summary By Project

Contract ID: B14574-13-000-1 Estimate Number: 0015 Pay Period: 03/01/2015
to 03/31/2015

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0620 636-3000 GALV STEEL STR SHAPE POST LB 2,442.000 .000
3.710 1,232.920
1,232.920 $4,574.13 $4,574.13
0625 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOI EA 62.000 .000
503.740 10.000
10.000 $5,037.40 $5,037.40
0630 636-9094 PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF 63.000 .000
56.870 23.000
23.000 $1,308.01 $1,308.01
0720 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .200
75780.490 .000
.200 $.00 $15,156.10
23.70 MP WB
0840 657-5120 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 9.000 12.000
ITE, TP PB 3488.370 .000
12.000 $.00 $41,860.44
0845 657-5060 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 3.000 5.000
HITE, TP PB 1046.510 .000
5.000 $.00 $5,232.55
0850 657-5065 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA 3.000 5.000
HITE, TP PB 1046.510 .000
5.000 $.00 $5,232.55
0865 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 38,471.000 26,533.724
20.050 130.000
26,663.724 $2,606.50 $534,607.67
0875 636-2080 GALV STEEL POSTS, TP 8 LF 890.000 .000
16.850 49.000

49.000 $825.65 $825.65



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14574-13-000-1 Estimate Number: 0015

Date: 04/13/2015
Page 5 of 5

Pay Period: 03/01/2015
to 03/31/2015

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0940 636-2070 GALV STEEL POSTS, TP 7 LF 332.000 .000
12.990 705.000
705.000 $9,157.95 $9,157.95
1020 158-1000 TRAINING HOURS HR 1,000.000 900.500
0.800 139.500
1,040.000 $111.60 $832.00
1030 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 180.000 1,336.000
48.840 .000
1,336.000 $.00 $65,250.24
Category Amount: $35,022.79 $786,223.57

Project Total Amount: $70,602.43

$5,703,261.91



